

PROJECT MANAGEMENT SERIES

## PROJECT EXECUTION PLAN FOR A MINING PROJECT

BY: Michael Sung  
April 2020

### TABLE OF CONTENTS

<b>1.0</b>	<b>Executive Summary</b>
<b>2.0</b>	<b>Introduction</b>
2.1	Project Location
2.2	Project Description
<b>3.0</b>	<b>Business Objectives</b>
3.1	Product
3.2	Production
3.3	Market
3.4	Budget
3.5	Schedule
<b>4.0</b>	<b>Land – Acquisition and Leasing</b>
4.1	Plant Site
4.2	Access
4.3	Right-Of-Way for Utilities
4.4	Rail and/or Pipeline Right-Of-Way
4.5	Borrow Areas
4.6	Staging and Offsite Operations Areas
<b>5.0</b>	<b>Project Execution Strategy</b>
5.1	Owner’s Strategy
5.2	EPCM Support

## **6.0 Selection and Engagement of EPCM Contractor**

- 6.1 Invitation for Expression of Interest
- 6.2 Reviewing of Proposals
- 6.3 Interview with Short Listed Contractors
- 6.4 Award of EPCM Contract

## **7.0 Project Organization**

- 7.1 Top Tier Organization
- 7.2 2<sup>nd</sup> Tier Organization
- 7.3 Integrating Team Organization
- 7.4 EPCM Contractor Organization

## **8.0 Project Management**

- 8.1 Owner's Team – Roles and Responsibilities
- 8.2 EPCM Team – Roles and Responsibilities

## **9.0 Engineering – By EPCM Contractor**

- 9.1 Feasibility Study Review
- 9.2 Basic Engineering
  - 9.2.1 Block Flow Diagram
  - 9.2.2 P & I D (Piping and Instrumentation Diagram)
  - 9.2.3 Mass Balancing
  - 9.2.4 Water Balancing
  - 9.2.5 Work Breakdown Structure
  - 9.2.6 Engineering Strategy
    - 9.2.6.1 Capability of EPCM Contractor
    - 9.2.6.2 Specialty Technology Packages – Design-Build
  - 9.2.7 External Consultants
    - 9.2.7.1 Environmental
    - 9.2.7.2 Wild life Management
    - 9.2.7.3 Building Codes Interpretation
    - 9.2.7.4 Fire and Life Safety
    - 9.2.7.5 Architecture and Acoustic
    - 9.2.7.6 Elevator
    - 9.2.7.7 Modularization
    - 9.2.7.8 Crane and Rigging Studies
    - 9.2.7.9 Corrosion
    - 9.2.7.10 Other Specialty Disciplines
  - 9.2.8 Plant Site General Lay Out
  - 9.2.9 Process Equipment Lay Out
  - 9.2.10 Site Access
  - 9.2.11 Offsite Utilities and Services
  - 9.2.12 Geotechnical Investigation
  - 9.2.13 Topographic Survey
  - 9.2.14 Long Lead Items

- 9.3 Detailed Engineering
  - 9.3.1 Process Engineering Finalized
  - 9.3.2 Mechanical Lay Out Frozen
  - 9.3.3 Engineering Schedule
  - 9.3.4 3-D Modeling
  - 9.3.5 Package Engineers – Roles and Responsibilities
  - 9.3.6 Mechanical Engineering
  - 9.3.7 Material Handling
  - 9.3.8 Heating, Ventilating and Air Conditioning Engineering
  - 9.3.9 Civil and Structural Engineering
  - 9.3.10 Piping Engineering
  - 9.3.11 Electrical Engineering
  - 9.3.12 Instrumentation and Communications Engineering
  - 9.3.13 Design-Build Specialty Technology Packages
  - 9.3.14 Project Co-Ordination and Interface Management
  - 9.3.15 Project Quality Control and Audits
  - 9.3.16 Constructability, Maintainability and Operability Reviews (RAMCO)
  - 9.3.17 HAZOP
  - 9.3.18 Value Improvement Workshops
  - 9.3.19 Risks and Opportunities Review Workshops
  - 9.3.20 Risk Register
  - 9.3.21 Document Control
  - 9.3.22 Review of Vendor's Shop Drawings and Information
  - 9.3.23 Instructions for Vendors to Proceed with Fabrication
- 9.4 Field Engineering and Construction Support
  - 9.4.1 Field Engineering Organization
  - 9.4.2 Roles and Responsibilities
  - 9.4.3 Document Control
  - 9.4.4 Engineering Coordination
  - 9.4.5 Change Management and Field Engineering
  - 9.4.6 Quality Assurance and Quality Control
  - 9.4.7 As-Built Documentation
  - 9.4.8 Turnover Packages
- 9.5 Pre-Commissioning Support
  - 9.5.1 Pre-Commissioning Planning and Inspection
  - 9.5.2 Deficiencies and Correction
  - 9.5.3 Project Engineering Library
  - 9.5.4 Raw Feed Readiness
  - 9.5.5 First Fill, Spares and Post Pre-Commissioning Management
  - 9.5.6 Commissioning Spares and Parts
  - 9.5.7 Pre-Commissioning Readiness Final Review and Reporting
  - 9.5.8 Turnover to Commissioning Team

- 9.6 Commissioning Support
  - 9.6.1 Technical Support to Commissioning Team
  - 9.6.2 Field Change Management during Commissioning
  - 9.6.3 Commissioning Document Control
  - 9.6.4 Final Commissioning Report
  - 9.6.5 Engineering Archiving

## **10.0 Project Controls – By EPCM Contractor**

- 10.1 Project Kick-Off
  - 10.1.1 Set Up Project – Project Number, Control Systems, Signing Authority
  - 10.1.2 Work Breakdown Structure
  - 10.1.3 Baseline Project Budget – Confirms Validity of Capex and Opex
  - 10.1.4 Baseline Project Master Schedule
  - 10.1.5 Document Control System
  - 10.1.6 Project Procedures
  - 10.1.7 Earned Value
  - 10.1.8 Project Reporting and Key Index
- 10.2 Engineering Phase
  - 10.2.1 Cost Control – Engineering Hours
  - 10.2.2 Schedule Control – Engineering Deliverables
  - 10.2.3 Document Control – Engineering Documents and Share Point Control
  - 10.2.4 Reporting
- 10.3 Procurement and Contracting Phase
  - 10.3.1 Cost Control
    - 10.3.1.1 Procurement and Contracting Hours
    - 10.3.1.2 Cost Variation Tracking
  - 10.3.2 Schedule Control – From Pre-Qualification to Award
  - 10.3.3 Document Control – Flow of Vendor Information
  - 10.3.4 Reporting
- 10.4 Construction Phase
  - 10.4.1 Cost Control
    - 10.4.1.1 Construction Management Hours
    - 10.4.1.2 Construction Cost Control
    - 10.4.1.3 Change Management and Trending
  - 10.4.2 Schedule Control
    - 10.4.2.1 Detailed Construction Schedule Control
    - 10.4.2.2 Up-date Construction Schedule to Include Changes
    - 10.4.2.3 Monitoring Contractors’ Detailed Schedule
    - 10.4.2.4 Record Keeping of all Delays for Potential Claims
  - 10.4.3 Document Control – Transition Document Control to Field Engineering
  - 10.4.4 Reporting
- 10.5 Pre-Commissioning and Commissioning Phase
  - 10.5.1 Cost Control

- 10.5.1.1 Pre-Commissioning and Commissioning Hours
    - 10.5.1.2 Pre-Commissioning and Commissioning Cost Control
    - 10.5.1.3 Change Management and Trending
  - 10.5.2 Schedule Control
    - 10.5.2.1 Pre-Commissioning Schedule
    - 10.5.2.2 Commissioning Schedule
    - 10.5.2.3 Record Keeping of all Changes and Delays for Potential Claims
  - 10.5.3 Reporting
- 10.6 Project Close-Out
  - 10.6.1 Final Project Control Report
  - 10.6.2 Project Close-Out
  - 10.6.3 Project Close-Out Report
  - 10.6.4 Archiving
- 11.0 Procurement – By EPCM Contractor**
  - 11.1 Basic Engineering Phase
    - 11.1.1 Procurement policies and Procedures
    - 11.1.2 Commercial Terms and Conditions
    - 11.1.3 Supplementary Terms and Conditions
    - 11.1.4 Procurement Strategy
    - 11.1.5 Procurement Plan
    - 11.1.6 Long Lead Items
    - 11.1.7 Pre-Qualification of Vendors
    - 11.1.8 Bidders Lists
    - 11.1.9 Tendering, Reviews, Recommendation and Award
    - 11.1.10 Issuance of Purchase Orders
  - 11.2 Detailed Engineering Phase
    - 11.2.1 Procurement on Balance of Plant Equipment and Materials
    - 11.2.2 Pre-Qualification of Vendors
    - 11.2.3 Bidders Lists
    - 11.2.4 Tendering, Reviews, Recommendation and Award
    - 11.2.5 Issuance of Purchase Orders
  - 11.3 Construction Phase
    - 11.3.1 Transition of Home Office Procurement to Site for Post Award Management
    - 11.3.2 Field Purchasing
  - 11.4 Pre-Commissioning and Commissioning Phase
    - 11.4.1 Co-Ordination with Commissioning Teams for Requirements
    - 11.4.2 Field Purchase Pre-Commissioning and Commissioning Materials
  - 11.5 Purchase Order Close-out
    - 11.5.1 Purchase Order Close-out
    - 11.5.2 Final Project Procurement Report
    - 11.5.3 Archiving
  - 11.6 Expediting

- 11.6.1 Expediting Policies and Procedures
- 11.6.2 Long Lead Items
- 11.6.3 Balance of Plant Equipment and Materials
- 11.6.4 Pre-Commissioning and Commissioning Materials
- 11.6.5 Shop Visits and Reporting
- 11.6.6 Co-ordination with Logistics Consultant
- 11.6.7 Final Project Expediting Report
- 11.6.8 Close-Out and Archiving

## **12.0 Contracting – By EPCM Contractor**

- 12.1 Basic Engineering Phase
  - 11.1.1 Contracting Strategy and Plan
  - 11.1.2 Specialty Technology Packages
  - 11.1.3 External Consultants (Service Contracts)
  - 11.1.4 Early Contractor Involvements
- 12.2 Detailed Engineering Phase
  - 12.2.1 Construction Packages
  - 12.2.2 Pre-qualification of Contractors
  - 12.2.3 Bidders List
  - 12.2.4 Construction Package Tendering Document
  - 12.2.5 Tendering, Reviews, Recommendation and Award
  - 12.2.6 Issue Letter of Intent and Authorization to Proceed
  - 12.2.7 Execution of Construction Contract
- 12.3 Construction Phase
  - 12.3.1 Transition of Home Office Contracting to Site for Post Award Management
  - 12.3.2 Site Contracts Administration
  - 12.3.3 Change Management
  - 12.3.4 Contracts Close-out
  - 12.3.5 Final Project Contracting Report
  - 13.3.6 Archiving

## **13.0 Logistics**

- 13.1 Logistics Strategy and Planning
- 13.2 Basic Engineering Phase
  - 13.2.1 Pre-Qualify, Tender, Reviews, Recommendation and Award Logistics Management Contract
  - 13.2.2 Logistics Study and Route Survey
- 13.3 Detailed Engineering Phase
  - 13.3.1 Secure Transportation Resources for both Sea and Land Freights
  - 13.3.2 Logistics Advisory to Engineering, Procurement and Contracting
  - 13.3.3 Secure Staging Areas, Warehousing and Set Up
  - 13.3.4 Collection, Assembling, Pre-Shipment Inspection
  - 13.3.5 Shipping Insurance
- 13.4 Construction Phase

- 13.4.1 Logistics Management – Goods and Personnel
  - 13.4.2 Shipment of Goods from Overseas
  - 13.4.3 Customs Clearance
  - 13.4.4 Inland Freight
- 13.5 Logistics Completion
  - 13.5.1 Final Project Logistics Report
  - 13.5.2 Close-Out and Archiving
- 14.0 Construction Management – By EPCM Contractor**
  - 14.1 Basic Engineering Phase
    - 14.1.1 Construction Execution Planning
    - 14.1.2 Constructability Review
    - 14.1.3 Risk Register Review
    - 14.1.4 Risks and Opportunities Reviews
    - 14.3.5 Preliminary Construction Schedule
    - 14.3.6 Construction Resources Study
    - 14.3.7 Accommodations for Construction Workers and Social Impacts Study
    - 14.3.8 Transportation Strategy for Construction Workers
    - 14.3.9 Temporary Construction Site Services/Facilities Requirements and Sourcing
    - 14.3.10 Establish Site Lay-Down Areas
    - 14.3.10 Set Up Site Rules
  - 14.2 Detailed Engineering Phase
    - 14.2.1 Finalize Construction Execution Plan
    - 14.2.2 Constructability Review
    - 14.2.3 Value Engineering Support
    - 14.2.4 Risk and Opportunities Reviews
    - 14.2.5 Update Construction Schedule
    - 14.2.6 Finalize Construction Budget
    - 14.2.7 Engineering on Services, Materials & Equipment for Pre-Construction Works
    - 14.2.8 Order Materials and Equipment for Pre-Construction Works
    - 14.2.9 Co-ordinate with Contracting on Pre-Construction Work Packages
    - 14.2.10 Human Resources Planning – Pre-Construction Works
  - 14.3 Pre-Construction Works and Mobilization
    - 14.3.1 Pre-Construction Management Team Organization
    - 14.3.2 Mobilization
    - 14.3.3 Pioneer Camp/Catering
    - 14.3.4 Pioneer Infrastructure for Landing and Site Access
    - 14.3.5 Site Preparation for Pre-Construction Works
    - 14.3.6 Onsite Fuel Depot and Fuel Delivery
    - 14.3.7 Site Wide Services Contract
    - 14.3.8 Temporary Services: power, water, waste management, telecommunication
    - 14.3.9 Temporary Site Offices, Toilets and Yard Lighting
    - 14.3.10 Pre-Construction Laydown, Fencing and Temporary Warehousing

- 14.3.11 Temporary Construction Camp and Catering Services
- 14.3.12 Onsite Transportation
- 14.3.13 Onsite Security Services
- 14.3.14 Onsite Medical and Emergency Facilities
- 14.3.15 Temporary Onsite Fire Protection
- 14.3.16 Courier Service
- 14.3.17 Borrow Pits – Source of Gravel and Aggregate Stockpiles
- 14.3.18 Concrete batch Plant
- 14.3.19 On-Site Material Testing Laboratory
- 14.3.20 Survey Monuments and Layout
- 14.3.21 Progression of Pre-Construction Works
- 14.4 Construction
  - 14.4.1 Construction Management Team’s Organization
  - 14.4.2 Roles and Responsibilities
  - 14.4.3 Transitioning form Pre-Construction to Full Construction
  - 14.4.4 Working Hours and Shift Rotations
  - 14.4.5 Schedule Monitoring and Risks Forecasting
  - 14.4.6 Progress Meetings
  - 14.4.7 Site Contracts Administration
  - 14.4.8 Interface Works Co-Ordination and Management
  - 14.4.9 Construction Supervision
  - 14.4.10 Health Safety and Environment Management
  - 14.4.11 Site Security Management
  - 14.4.12 Materials Management
  - 14.4.13 Mechanical Completion
  - 14.4.14 Pre-Commissioning Check-Out
  - 14.4.15 Turnover Procedures
  - 14.4.16 Handover to Owner for Commissioning
  - 14.4.17 Final Construction Management Report
  - 14.4.18 Construction Close-Out and Archiving
  - 14.4.19 Demobilization
- 14.6 ***Owner’s Operational Readiness – by Owner’s Team***
  - 14.6.1 Preparation of Operations policies, Procedures and Manuals
  - 14.6.2 Recruiting of Operators and Staff Personnel
  - 14.6.3 Orientation and Training of Operators
  - 14.6.4 Familiarization of Operators
- 14.7 ***Commissioning and Start-Up – By Owner’s Team with Supports from EPCM Team***
  - 14.7.1 Monitoring of Pre-Commissioning and Deficiencies Corrections
  - 14.7.2 Changes and Modifications from Pre-Commissioning
  - 14.7.3 Pre-Commissioning Acceptance by Owner
  - 14.7.4 Commissioning by Owner’s Team
  - 14.7.5 Deficiencies from Commissioning and Corrections



- 14.7.6 Production Start-up
- 14.7.7 Process Performance Evaluation
- 14.7.8 Business Readiness
- 14.7.9 Production Ramp-Up

## **15.0 Health, Safety, Security and Environment (HSSE) – By EPCM Contractor**

- 15.1 Project Charter on HSSE
  - 15.1.1 Project Charter
  - 15.1.2 Roles and Responsibilities
- 15.2 Health and Safety Management
  - 15.2.1 Project Specific Health and Safety Procedures
  - 15.2.2 Contractors to Buy-In on Project Specific Health and Safety Procedures
  - 15.2.3 Contractor's Health and Safety Execution Plan
  - 15.2.4 Pre-Access Requirements – Drug and Alcoholic Test; WHMIS Training
  - 15.2.5 Project Orientation and Safety Training for New Hires
  - 15.2.6 Safety Monitoring and Record Keeping
  - 15.2.7 Safety Incentives and Celebrations
- 15.3 Security
  - 15.3.1 Project Security Organization
  - 15.3.2 Roles and Responsibilities
  - 15.3.3 Project Specific Security Procedures
  - 15.3.4 Owner's Right to Refuse Access
  - 15.3.5 Owner's Right on Random Search for Illicit Drugs, Alcohol and Weapons
  - 15.3.6 Emergency Evacuation Procedures
  - 15.3.7 Security of Workers' Personnel Effects during Shift Rotation
- 15.4 Environment
  - 15.4.1 Project Specific Environment Management Procedures
  - 15.4.2 Fish and Wild Life Management
  - 15.4.3 Disturbance to Land and Material Stockpiling
  - 15.4.4 Protection to Site Drainage and Water Courses
  - 15.4.5 Solid Wastes Recycling and Disposal
  - 15.4.6 Temporary Sewage Disposal and Management
  - 15.4.7 Spillage and Site Contamination Management
- 15.5 HSSE Close-Out
  - 15.5.1 Final Project HSSE Report
  - 15.5.2 HSSE Close-Out and Archiving
- 15.6 Owner's Role on HSSE
  - 15.6.1 Owner's HSSE Team
  - 15.6.1 Roles and Responsibilities

## **16.0 Quality Management – By EPCM Contractor**

- 16.1 Basic Engineering Phase
  - 16.1.1 Engineering Quality Procedures
  - 16.1.2 Standards of Quality on Engineering Deliverables

- 16.1.3 Quality Compliance by External Consultants
  - 16.1.4 Quality Audits
  - 16.1.5 Document Controls
- 16.2 Detailed Engineering Phase
  - 16.2.1 Engineering Quality Procedures
  - 16.2.2 Standards of Quality on Engineering Deliverables
  - 16.2.3 Quality Compliance by External Consultants
  - 16.2.4 Quality Audits
  - 16.2.5 Document Controls
- 16.3 Procurement and Contracting Phase
  - 16.3.1 Procurement Quality Procedures
  - 16.3.2 Quality Audits
- 16.4 Construction Phase
  - 16.4.1 Field Quality Assurance and Quality Control Organization
  - 16.4.2 Roles and Responsibilities
  - 16.4.3 Quality Assurance and Quality Control Plan
  - 16.4.4 Quality Assurance – Shop Inspections and Reporting
  - 16.4.5 On-Site Inspections and Testing Plan (ITP)
  - 16.4.5 Quality Inspection Record Keeping
  - 16.4.6 Quality Audits
  - 16.4.7 Handover Procedures
  - 16.4.8 Final Project Quality Assurance and Quality Control Report
  - 16.4.9 Close-Out and Archiving
- 17.0 Administration and Finance – By EPCM Contractor**
  - 17.1 Administration Procedures
    - 17.1.1 Home Office Administration
    - 17.1.2 Field Office Administration
    - 17.1.3 Project Filing System
    - 17.1.4 Office Equipment and Supplies
    - 17.1.5 Staff Payroll Administration
    - 17.1.6 Staff Expense Report Administration
    - 17.1.7 Accounts Payable
    - 17.1.8 Accounts Receivable
    - 17.1.9 “Zero Balance” Project Bank Account
    - 17.1.10 Cash Call Procedures
    - 17.1.11 Assets Management and Handover to Owner
    - 17.1.12 Final Field Administration and Finance Report
    - 17.1.13 Close-Out of Project’s Bank Account
    - 17.1.14 Close-Out and Archiving
- 18.0 Human Resources – By EPCM Contractor**
  - 18.1 Human Resources Planning and Policy – Home Office
    - 18.1.1 Human Resources Recruiting

- 18.1.2 Human Resources Training
- 18.1.3 Working Hours, Overtime Works and Holidays
- 18.1.4 Staff Benefit Package Planning
- 18.1.5 Office Space Planning and Implementation
- 18.1.6 Field Assignment Policies and Procedures – Short Term and Long Term
- 18.1.7 Field Staff Shift Rotation, Travel Policy and Procedures
- 18.1.8 Relocation Support and Assistance
- 18.1.9 Field Staffs Residency Permit(s) Application and Support
- 18.1.9 Staff Counselling and Family Support
- 18.1.10 Staff Performance Evaluation
- 18.1.11 Periodic Staff Salary Reviews and Adjustments

## **19.0 Labour Relations – EPCM Contractor and Owner Joint Team**

- 19.1 Labour Relation Policy – Field Office
  - 19.1.1 Project Site Union Jurisdiction Definition
  - 19.1.2 Declaration of Project Site as “Open Shop”
  - 19.1.3 Liaison with Trade Unions on Project Jurisdictional Matters
  - 19.1.4 Jurisdictional Dispute Resolution and Settlement
  - 19.1.5 Grievance and Complain by Workers on Site

## **20.0 Legal – By EPCM Contractor**

- 20.1 Legal Supports
  - 20.1.1 Application for Business Licenses to set up EPCM Offices
  - 20.1.2 Contract Terms and Conditions (General Conditions) Review
  - 20.1.3 Review and Approval of Supplementary General Conditions
  - 20.1.4 Review and Approval of Contractors’ Request for Change to Terms and Conditions in Contract Agreements
  - 20.1.5 Purchase / Lease Additional Properties to Support the Project Execution
  - 20.1.6 Contract Dispute – Mechanic’s Lien; Arbitration
  - 20.1.7 Field Staff Temporary Work and Residency Permit(s) Support

## **21.0 Corporate Responsibility and Community Relations – By Owner Supported by EPCM Team**

- 21.1 Corporate Responsibility
  - 21.1.1 Permit Application
  - 21.1.2 Social Responsibilities
  - 21.1.3 First Nations Relations
  - 21.1.4 Local Sponsorship
- 21.2 Community Relations
  - 21.1.1 Corporate Policies on Community Relations
  - 21.2.2 Project Information Display Center
  - 21.2.3 Employment Prospects
  - 21.2.4 Social Impact during Construction and Mitigation
  - 21.2.5 Conflict Resolution

## **22.0 Communications – By EPCM Contractor**

- 22.1 Internal Communications
  - 22.1.1 Telephone
  - 22.1.2 E-mail
  - 22.1.3 Sensitive Information
  - 22.1.4 Confidentiality
  - 22.1.5 Document Control
- 22.2 External Communications
  - 22.2.1 Telephone Calls / Tele-conferencing
  - 22.2.2 Fax or E-mail
  - 22.2.3 Contractor's Center to Handle Request for Information
  - 22.2.4 Confidentiality
  - 22.2.5 Document Control
  - 22.2.6 Contact with Media and/or Press Release – *by Owner only*
- 22.3 Information Technology
  - 22.3.1 EPCM Corporate Project/Business Management System
  - 22.3.2 Sub-System for Managing Specific Project
  - 22.3.3 Field Information Technology Team's Organization and their Roles and Responsibilities
  - 22.3.4 Project Server at Site Office
  - 22.3.5 Project Personnel Access protocol
  - 22.3.6 Daily Back-Up Procedures
  - 22.3.7 Site Office Computer Hardware and Software
  - 22.3.8 Handover of Site Office Computer Hardware and Software at Project Close-Out
- 22.4 Intellectual Properties
  - 22.4.1 Protocol on Intellectual Properties

## **23.0 Project Close-Out – By EPCM Contractor**

- 23.1 Project Close-Out Procedures
- 23.2 Final Project Report
- 23.3 Lessons Learned
- 23.4 Archiving

## **24.0 Project Completion**

- 24.1 Joint Project Post Mortem Workshop (Owner and EPCM Teams)
- 24.2 Celebration